
 
Meeting Minutes, AMS-02 Project Tag-up 

May 15, 2006 
 

Attendees:  
 
Trent Martin (NASA/JSC), Mike Fohey (ESCG), Chris Tutt (ESCG), Leland Hill (ESCG), 
Craig Clark (ESCG), John Sanford (NASA/JSC), Bill Hungerford (MIT), John Heilig 
(ESCG), Tim Urban (ESCG) Via telecon: Paul Nemeth (ESCG), Jim Nugent (SAIC), 
Marco Molina (CGS), Johannes Van Es (NLR) 
 
AGENDA: 
 
Open Paper Management Tool 
 
05-022: Cryosystem Component Testing –  Date corrected to 6/15/06. 
 
05-044: Burst Disk Vent Valves – Zero-thrust venting issue and maximum flow-rate 
issue; still awaiting response from SCL. 
 
05-074: CGSE Support at Pad – Further discussions are required regarding leaving the 
CGSE in the PCR prior to launch.  Still appears to be the best idea; but must be 
coordinated with KSC; and designed for proper loads, vibration and heat. 
 
05-096: Removal of Nominal Landing Requirements - Structural Verification Plan (SVP) 
will need to be updated by B. Sommer to consider fatigue requirements; then SDP will 
be updated by L. Hill.  
 
AMS_02-TTCS_PDR-07: Visual Inspection of the weld and fracture analysis – D. Rybicki 
has reviewed weld plan and is satisfied.  Working to schedule a meeting with Dr. Lo to 
close the RID. 
 
AMS_02-TTCS_PDR-10: Negative Safety Margin – Date rolled to 9/1/2006 after 
consultation with NLR and SYSU. 
 
AMS_02-TTCS_PDR-11: Bolt and Insert Analysis – Date rolled to 9/1/2006 after 
consultation with NLR and SYSU. 
 
AMS_02-TTCS_PDR-12: Finite Element Analysis approach and fastener analysis – Date 
rolled to 9/1/2006 after consultation with NLR and SYSU. 
 
AMS_02-TTCS_PDR-20: Modes Missing – Date rolled to 9/1/2006 after consultation 
with NLR and SYSU. 
 



 
Next Tag-up is Monday, May 22nd.   
 
CCB to baseline the AMS-02 Phase II Safety Data Package is pending receipt of 
additional evaluation forms from the mandatory evaluators.  If you have been 
designated as a mandatory evaluator please return your evaluations to 
michael.fohey@escg.jacobs.com as soon as possible. 
 
 
 
 
 
 
 


